CO No.: 00002

CALIFORNIA
High-Speed Rail Authority CHANGE ORDER (CO)

3
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TITLE: CO 2 Tribal Monitoring

DATE:07/17/2016

PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
5670 Wilshire Blvd, Suite 600

Los Angeles, CA 90036

DESCRIPTION OF CHANGE:
Tribal Monitoring

- Quantity Units L Net Amount

Price
" $143.38 " $7455760 0

Total: $74,557.60 0

Payment Bt
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2 CALIFORNIA : ,
@ High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00002

TITLE: CO 2 Tribal Monitoring DATE: 07/17/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Ceriification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn cetrtifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Acceptance by

Signatur Date
) Antonio Canete - Project Director and CEO of CRB
: - w13 fig

California IJ gh-Speed Rail Authority
Submitted by

00— ¥
Claudio Dallavalle - Design-Build Oversight . .
@ - Manager ¢ \

Recommended by

Signature , D;y / ’
Benjamin Camarena - Design & Construction
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